

## SAP-PS ONLINE TRAINING

### SAP-PS COURSE CONTENT

#### PROJECT SYSTEM INTRODUCTION

Project Management / Project System

Project types & PS

Planning Types

Project Vs Project System

Integration with Other modules

#### STRUCTURES

Work Breakdown Structure (WBS)

Network

Activities

Relationships

Sub networks

Milestones

Standard structures

Project Builder

Project planning board

Structure Planning

Mass Change

Status Management

#### DATES

Types of Dates

Settings for Scheduling Parameters

Presentation of Dates in the Graphics

Scheduling Functions

Dates in the Work Breakdown Structure (WBS)

Scheduling the Work Breakdown Structure

Network Scheduling

Scheduling the Overall Network

Overall Network Scheduling with Selection Option

Scheduling with Service/Maintenance Orders

## COSTS

Cost Planning

Orders for Projects

Project Cost Forecast

Budget Management for Projects

Availability Control

Commitments Management (CO)

Funds Commitment

Automatic and Periodic Allocations

## REVENUES AND EARNINGS

Billing Plans in WBS Elements

Project-Related Incoming Orders

Transfer Prices for Projects

Sales Pricing and Quotation Creation

Resource-Related Billing

## MATERIAL

Procurement Management

Material Assignment to Networks

Activating Requirements

Material Availability Check

Activating Requirements

Material Assignment to Standard Networks

Project Stock

Project-Oriented Procurement (ProMan)

## CONFIRMATION

Confirmation Directly in the Project System

PS-CON

PDC

## SIMULATION

Creating Simulation Versions

Transfer of Operative Data and Simulation Data

Evaluating Simulation Versions

## VERSIONS

Project Version - detail study

Project Versions in the Information System

PDC

## PROJECT INFORMATION SYSTEM

Working with the Information System

Technical Project Reports

Commercial Project Reports

Project Summarization

Reports on Resources

## PS PROJECTS - OVERVIEW

ColoursIT